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REQUEST NO:                08                    DATE:    06/09/2015 (revised 06/18/2015) 
               
               
FCR TITLE:      Replacement of MW‐13 with Pore‐water Samplers 

DESCRIPTION:         

The Data Gaps Sampling and Analysis Plan (Data Gaps SAP) proposed installing seven permanent monitoring wells 
(MW‐11 through MW‐17). The Data Gaps SAP indicated the final locations of the permanent monitoring wells will 
be determined based on the results of the soil sampling and the temporary monitoring well samples collected as 
part of the data gap sampling. These data, and a proposal for the locations of the permanent monitoring wells, 
were transmitted to USEPA for review and approval on February 17, 2015. Additional supporting information was 
transmitted to USEPA on February 27, 2015. The USEPA responded on March 5, 2015 and requested adjustments 
to the locations of MW‐12 and MW‐15. The USEPA also requested the installation of three additional monitoring 
wells (MW‐18 through MW‐20). One of the proposed monitoring wells (MW‐13) was to be located in an area later 
found to be inundated with water and is not a suitable location for a permanent monitoring well. Additional 
locations have been investigated; however, no appropriate relocation for this well has been identified. 
Consequently, the USEPA requested that pore‐water samples be collected in place of this monitoring well.   
 
REASON FOR DEVIATION:     

Prior to installing the monitoring wells, ARCADIS personnel and a USEPA representative inspected each proposed 
monitoring well location. The proposed location for MW‐13 was in approximately 6 to 24 inches of standing water. 
The location could not be moved to an area with no standing water, while still meeting the objective of delineating 
soil sample results from SS‐157 and SS‐158 (email correspondence between J. Persico and T. Mitchell on May 28, 
2015). USEPA was informed of these field conditions on May 28, 2015. As a result, on June 4, 2015, the USEPA has 
requested pore‐water samplers be placed at the MW‐13 location, shown in green on Figure 1 (email 
correspondence between J. Persico and T. Mitchell on June 4, 2015).   

RECOMMENDED MODIFICATIONS:     

Monitoring well MW‐13 will be replaced with porewater samplers. Regenerated cellulose membrane samplers will 
be used to collect volatile organic compounds (VOCs), metals (unfiltered only) and cyanide. Additional pore‐water 
will be collected using PushPoint techniques and analyzed for semi‐volatile organic compounds (SVOCs), pesticides, 
and polychlorinated biphenyls (PCBs) (as Aroclors). Certain SVOCs will be analyzed by SIM to obtain a lower 
detection limit. Sampling procedures will follow those approved in the Quality Assurance Project Plan (approved by 
USEPA on December 18, 2014) using standard operating procedures (SOPs) 20 and 21 (attached). If the pumping 
rate in the PushPoint samplers is low, it may be difficult to retrieve all the required volume for sample analysis 
within a sampling period of one 12‐hour field day. In that case, the following order of priority for analyses will be 
used, as listed in Table 1 of the Data Gaps SAP for previously proposed pore‐water samples (approved by USEPA on 
December November 18, 2014 via email correspondence between S. Walls and T. Mitchell) unless otherwise 
noted:   
 

1. ARCADIS PCB sample 
2. USEPA PCB split sample 
3. ARCADIS pesticides sample 
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4. USEPA pesticides split sample 
5. ARCADIS SVOCs sample 
6. USEPA SVOCs split sample 
7. ARCADIS duplicate sample for PCBs 
8. USEPA MS/MSD for PCBs 
9. ARCADIS duplicate sample for pesticides 
10. USEPA MS/MSD for pesticides 
11. ARCADIS duplicate sample for SVOCs 
12. USEPA MS/MSD for SVOCs   

 
ARCADIS will prepare and provide the sampling materials for the split pore‐water samples for both the cellulose 
membrane samplers and the PushPoint samples. USEPA should provide ARCADIS with the required sample 
volumes for each analysis as soon as possible, as it will take approximately three weeks from receipt of that 
information to obtain, prepare, and deploy the membrane samplers.     
 
IMPACT ON PROJECT OBJECTIVES:       

The pore‐water samples will help evaluate the concentrations of PCBs near sample locations SS‐157 and SS‐158. 
Groundwater conditions at, and in the areas surrounding, the landfill will be monitored by a network of 26 
monitoring wells in total. 
 

Dated Signatures:      06/09/2015 (revised 06/18/2015) 
        (Field Team Leader)   
     
 

                          06/09/2015 (revised 06/18/2015) 
  (Project Manager) 

 
Distribution:   
T. Mitchell, EPA Remedial Project Manager       RI Task Leader   
Quality Assurance Coordinator        Project File 
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